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1.6 Introduction

Federal Project Number: TEA TUC 0(228)A

TRACS Number: 0000 PM TUC SS776 01C

Project: Five Points Pedesirian Improvements

Project Route No. 14™ Street o 21" Street, 5™ Avenue to 7"/Stone Avenue
ADOT Contact: Natalie Clark, NClark@azdot.gov, (520) 388-4252
Local Contact: Catesby Suter, Catesby.Suter@tucsonaz.gov,

(520) 837-6624
This project is located within the City of Tucson, Pima County, ADOT Tucson District

This project assessment document has been prepared to present pertinent information
related to the Five Points Pedestrian Improvements, located in the City of Tucson, Pima
County Arizona. The project includes features which will be funded by T ransportation
Enhancement (TE) funds and a gateway feature funded by Surface Transportation Project
(STP) funds. Pima County Neighborhood Reinvestment Funds (PCNR) and City of
Tucson matching funds will be used to supplement these funds. The Project will fill in
gaps in the pedestrian system by constructing sidewalks, ADA compliant ramps with
truncated domes, and pedestrian level lighting in and around the intersection of South
Stone Avenue, South Sixth Avenue, and 18" Street. This intersection has long been
considered as the southern gateway to Tucson and is commonly referred to as “Five
Points”. More srpeciﬁcally, the improvements will be located in the area north of 21
Street, west of 5" Avenue, south of 14™ Street and east of 7" Avenue and Stone Avenue
{(see Location Map on page 18).

The City of Tucson will bid and administer all three funding sources for this project
according to the City’s certification acceptance procedures.

No new right-of-way will be required for this project.

The State Map, Vicinity Map and Project Location Map are shown in Pages 16, 17 and
I8. The 15% plan sheets are attached beginning on page 21.

This project combines an STP project and a TE project, both of which are included in the
2010-2014 Regional Transportation Improvement Plan as TIP #s 79.07 and 103.08
respectively.

Estimated Total Cost $1,491,278.00
Pima County Neighborhood Reinvestment (PCNR) Funds $ 496,880.00
Federal Aid (TE) Funds $ 494,398.00
Federal Aid (STP) Funds $ 500,000.00
City Local Match Funds (5.7% of TE plus STP) $ 56,681.00
Estimated Construction Cost $1,285,138.00
Estimated Design Cost $ 206,140.00
City of Tucson March 2011
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This project was developed during the City of Tucson’s Stone Avenue/Sixth Avenue/18"
Street Intersection & Miscellaneous Improvements Project constructed in 2008 which
completed rebuilding South Sixth Avenue south of 18" Street and rehabilitated Sixth and
Stone Avenues north of 18" Street converting them from one-way to two-way traffic.
While that project was underway, the surrounding neighborhoods requested additional
work to connect the neighborhoods to the new improvements along Sixth Avenue by
filling gaps in the existing sidewalks on multiple residential streets, providing pedestrian
level lighting along 18" Street and improving pedestrian lighting along Sixth and Stone
Avenues north of 18" Street. The City received notification that the project was
approved for funding under Transportation Enhancement Round 15 in the fall of 2007.
The neighborhoods were also desirous of reemphasizing and revitalizing the southern
gateway by placement of a gateway feature or markers, and requested that Surface
Transporiation Program funds be utilized for this effort. Realizing that the
Transportation Enhancement and Surface Transportation Funds would not be sufficient (o
provide all the desired sidewalks and desired pedestrian level lighting along Stone and
Sixth Avenues, the neighborhoods applied for and received Pima County Neighborhood
Revitalization (PCNR) funding in the amount of $496,880.

The City of Tucson requested that these two projects be combined to streamline the
clearance process. ADOT approved this request on January 2, 2009.

The estimated project schedule shows that the project will be bid in September of 2013,
with construction to begin in December 2013 and the project to be completed by August
2014. A detailed estimated project schedule is provided on Page 19.

2.0 Background Data
2.1 Purpose and Justification
The mmprovements in this project are centered around the southern gateway to
Tucson at Five Points (the 6" Avenue, Stone Avenue, 18" Sireet intersection). In
the project area, pedestrian level lighting is lacking and visibility is poor.
Sidewalks are discontinuous and there are no ADA access ramps at intersections.
The gateway and four adjoining neighborhoods lack community cohesion.

Primary project goals are to fill in sidewalk gaps to provide a continuous sidewalk
on at least one side of each residential street in the project area. ADA access
ramps will be provided at each intersection. These improvements will enhance
pedestrian access to the heavily traveled bus route along Sixth Avenue. Along all
the streets connecting directly to the Five Points intersection (18" Street, 6
Avenue and Stone Avenue), pedestrian level lighting will be provided that will
improve visibility for pedestrians at night and provide a lit connection from the
adjacent neighborhoods to the Five Points traffic signal and nearby bus stops.
Gateway markers or a Gateway feature will enhance the intersection and provide
needed neighborhood identity. These markers or features will be developed
through public participation and will involve the Tucson-Pima Arts Council.
City of Tucson March 201
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The improvements in this project are centered around the southern gateway to
Tucson at Five Points and along Sixth and Stone Avenues which are classified as
arterial roadways in the City’s Major Streets and Routes Plan. North of 18"
Street, both Stone and Sixth Avenues are three-lane roadways with two travel
lanes in each direction, a bike lane in each direction, a center continuous left turn
lane, and parking along the curbs. There are continuous sidewalks located
between the curb and right-of-way line.

South of 18" Street, Sixth Avenue is a 5-lane roadway with two travel lanes in
each direction and a center continuous left turn lane. There are no bike lanes.
There are continuous sidewalks located between the curb and right-of-way line.
The right-of-way along both Sixth and Stone Avenues is 79 feet.

The residential side streets range in width from about 40 feet to 55 feet. Most of
them are not striped but accommodate a single “lane” of traffic in both directions
with parking along the curbs. Sidewalks are intermittent, a situation this project
will partially correct. The majority of the existing sidewalks do not have ADA
access ramps at intersections.

Between 14" Street and 21% Street along Stone Avenue and Sixth Avenue, there
is one traffic signal at the Five Points intersection. There are three pedestrian
activated signalized crosswalks Jocated at 14" Sireet and Sixth Avenue, at
Cushing Street and Stone Avenue and at 20" Street and Sixth Avenue. This last
signalized crosswalk has a protective pedestrian refuge structure in the striped
median.

Within the project area from 14 Street to 21% Street and on both sides of Stone
and Sixth Avenues, there is continuous sireet-level lighting with luminaries
extending out over the roadway. On both sides of Stone Avenue south of 18"
Street, pedestrian level lighting is also provided on each street light pole. North
of 18" Street, only street-level lighting is present. Street trees often prevent the
lighting from reaching the sidewalk and thus pedestrian visibility is poor. Along
the residential side streets, there is no pedestrian lighting.

The South Sixth Avenue bus route is heavily utilized. Within the project area
there are six bus stops along Sixth and Stone Avenues. Two of them have bus
pads, shelters, benches and trash cans.

The Stone/Sixth Avenue arterial traffic volume has remained constant at about
15,000 ADT for the past decade.

2.2 Original and Subsequent Consiruction Projects

The Transportation Enhancement Project and the Surface Transportation Program
Project were included under the Pima Association of Governments Regional

City of Tucson March 2011
Five Points Pedestrian Improvements Page 5
Project Assessment



Transportation ITmprovement Program as TIP #’s 103.08 and 79.07 respectively.
‘The TIP includes other similar projects that are shown in the table below:

Table I Similar Projects in TIP

TIPID # Project Name Project Description Status

32.06 Campbell Main Sireet Provide sireetscaping and |In early design
pedestrian amenities
37.06 Cambio Grande Sireet Provide landscape nodes  [{Under Design
Revitalization and pedestrian lighting to
enhance pedesirian
activity along Grande
Avenue
105.01 South 4™ Avenue Streetscape [Install ADA access ramps, In Bid process
Enhancement repair sidewalks
18.01 Stone Avenue Corridor: 6" St. [Streetscape, bike and Complete
to Speedway pedestrian improvements

2.3 Project Area

This project is located in an area surrounding the Five Points intersection in the
City of Tucson, Pima County Arizona. The project area is bounded by 14" and
Cushing Streets on the north, 21% Street on the south, Fifth Avenue on the east
and Seventh Avenue and Stone Avenue on the west. The project area is located a
mile south of the downtown Tucson central business district. This location falls in
the center portion of Section 13, Township 14 South, Range 13 East. The project
area length measured along Sixth Avenue is approximately 3,325 feet. No
additional righi-of-way is needed to accomplish this project.

Existing drainage is conveyed mostly by local sireets to three storm drains under
Stone Avenue north of 17" Street, under 19" Street, and under 21 Street. All
these storm drains convey water westerly to the Santa Cruz River.

There are no bridges, box culverts or other structures within the Five Points
project area.

3.0 Project Scope

3.1 Description
The project scope includes:
e installing approximately 5,400 SF of new 5-foot sidewalk to fill in gaps on
§ different residential side street segments with improved ADA accessible
driveway aprons as necessary.
e installing new curb access ramps with truncated domes at 13 intersections
and adding truncated domes to existing curb access ramps without them,

City of Tucson
Five Points Pedestrian Improvements
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e installing 21 new pedestrian level lighting along 18" Street between 7"
Avenue and 5™ Avenue,

e retrofitting existing street light poles with pedestrian lighting along Stone
and Sixth Avenues from 14‘1‘/Cushing Street to 18" Street, and

e installing a gateway feature or gateway markers.

A Gateway feature or markers will be placed at or near the Five Points
intersection to provide neighborhood identity and provide a sense of arrival. The
exact pature of the Gateway features or markers will be determined during the
public participation process.

Once design is complete, the City will bid the construction of the project, and
administer the construction contract under the City’s certification acceptance
procedures.

This project will be implemented in accordance with Pima County/City of Tucson
Standard Specifications for Public Improvements, 2003 edition, which is
consistent with ADOT standards.

Federal Transportation Enhancement Project funding in the amount of $494,398
will be used for construction of this project. The local match will be provided by
City of Tucson in the amount of $28,181. Additional federal funding will be
provided by the City of Tucson from their STP funds in the amount of $500,000
and matched with $28,500. The total City of Tucson match to federal funding
amounts to $56,681.  Additional funding will come from Pima County
Neighborhood Reinvestment funds in the amount of $496,880.

After project completion, the source of funds for maintenance and operation for
the entire design life of the project will be through the City of Tucson’s operating
budget.

This project will not impact any existing drainage or irrigation facilities.

4.0 Project Development Considerations
4.1 Environmental Overview
Based on the project scope, the following environmental requirements have been
evaluated as described.

4.1.1 Species Investigation Plants and Animals
No known threatened or endangered species habitat exists in the project
area. However, a species investigation will be conducted during the
Environmential Clearance Process. Because the project area is in an urban
area, it is assumed that the project will qualify for an Urban Biology Form.

City of Tucson March 2011
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4.1.2  Wetland and Riparian Resources

There are no wetlands or riparian areas present within the project limits,
therefore, there will be no impacts to these areas.

4.3.3 TFioodplain Encroachment

The projeci area is classified as Zone X in the FEMA floodplain maps
(Map #04019C2228K and #04019C2229K). There are no revisions to
these maps. The scope of this project involves installation of ADA access
ramps, sidewalks, and pedestrian level lighting, and will not modify the
topography of the project area. Therefore, no floodplain impacts are
anticipated. However, during the environmental clearance process, the
City of Tucson will coordinate with the City Floodplain Manager to verify
that the project will not result in floodplain impacts, and will provide a
letter from the Floodplain Manager. (See Appendix A).

4.51.4 Section 401/404

4.1.5

4.1.6

4.1.7

City of Tucson

There are no jurisdictional waters within the project Hmits and therefore,
no 404 permit and no 401 certification are required.

Section 4(f) Impacts

The two Historic Districts and one eligible and one potentially eligible
historic neighborhood are subject to 4(f). Five Points Park is also within
the project area. Visual impacts to the historic and eligible historic
districts will be evaluated in the environmental process. No permanent
4(f) impacts to Five Points Park are anticipated. No new sidewalk is to be
mstalled adjacent to this park. There are two existing street lights adjacent
to this park which will be retrofitted with pedestrian level lighting. During
construction there could be short-term (less than a day) impacts to the on-
street parking adjacent to the park. Therefore construction will be
coordinated with City of Tucson Parks and Recreation and will be
scheduled to avoid any special events at the park.

Hazardous Materials

There are no known contaminated sites within the project limits, however,
a Preliminary Initial Site Assessment will be prepared during the
environmental clearance process.

Socioeconomtic Impacts

This project will enhance pedestrian access to businesses and public transit
along Stone Avenue and Sixth Avenue by providing sidewalks and
pedestrian lighting. No permanent adverse social or economic impacts are
anticipated as a result of this project. During construction there could be
short-term (less than a day) impacis to bus stops. Construction will be
coordinated with Sun Tran and temporary bus stops and/or pedestrian
access to bus stops will be provided. In a like manner, on-street parking
adjacent to some businesses or social service and community

March 2011
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4.1.8

4.1.9

organizations could be impacted short-term (less than one day). The City
will notify impacted property owners, residents and Sun Tran prior to
construction. The bike lanes along Stone and Sixth Avenues could also
require short-term closure.  Appropriate detours will be provided as
necessary.

Cultural Resources Investigation

This project is located in two historic districts and one eligible and one
potentially eligible historic neighborhood. The Cultural Resources Survey
identified historic sidewalk and curb markings and recommended their
avoidance if possible by redesign of ADA ramps and sidewalk
configurations. If avoidance is not possible, the survey recommended
fully documenting the inscriptions by an archaeologist prior to destruction.
The Cultural Resources Survey will be reviewed and approved by ADOT
and under ADOT will undergo consuliation pursuant to Section 106 of the
National Historic Preservation Act of 1966. It is also likely that following
the environmental clearance, consultation with the State Historic
Preservation Office (SHPO) would be required for each subsequent plan
set review through final plans.

Scenic and Historic Route
This project is not located along a designated scenic or historic route,

4.1.10 Public Quireach

City of Tucson

This project was developed by the residents of four neighborhoods —
Armory Park, Barrio Libre (Viejo), Barrio Santa Rosa, and Barrio Santa
Rita. They were involved in the planning of the project, and have been
working with the City of Tucson over an § year period in the planning of
this and related existing projects. This effort included a residents’ task
force working on the design and scope of this project; as well as other
improvements needed in these neighborhoods. Involvement has included
numerous public meetings that were well attended by residents and
business owners from all four neighborhoods, and coordination with
various city departments and staff from Council Members offices.
Additional public outreach will be conducted during the environmental
clearance process. Outreach efforts will be documented in accordance
with ADOT’s guidance documents.

The key stakeholders for this project are the residents of the four
neighborhoods surrounding the Five Points Gateway that developed the
concept for the project:
o Barrio Libre (Vigjo), a Local and National Historic District
e Armory Park, a Local and National Historic District
o Barmio Santa Rosa, which is currently working on obtaining
National Historic Designation through the City of Tucson

March 2011
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4.2

4.3

4.4

4.5

e Barrio Santa Rita Neighborhood, which may also be eligible for
listing as a National Historic District.
They will continue to be involved in the project development and will be
invited to comment on the final design of the project. Prior to
construction, a neighborhood meeting will be held to discuss the
consfruction process. Upon completion, the neighborhoods and ADOQT
will be invited to the project dedication.

The Categorical Exclusion document will be prepared by an environmental
consultant, reviewed by the City of Tucson and submitted to ADOT and Federal
Highway Administration (FHWA) for review and approval.

Design and Construction Contract Method
This project has been designed under a City of Tucson on-call design contract and
that contract was competitively bid and awarded.

Upon completion of the design, the City will competitively bid and award the
project to the lowest responsive bid. The City will administer the project and has
certification acceptance.

Geotechnical and Drainage Requirements

This project will be installed within the City of Tucson right-of-way, and in areas
with existing drainage structures. Based on the scope of work, which involves
only minimal ground disturbance, no geotechnical or drainage studies will be
preformed.

Critical Outside Agency Invelvement

This project is located in the historic Armory Park and Barrio Libre (Viejo)
neighborhoods, and also in historic register eligible Barrio Santa Rosa and
potentially eligible Barrio Santa Rita neighborhoods. It is anticipated that SHPO
consultation will be required to ensure that this project does not adversely impact
the historic character of the neighborhoods.

City of Tucson Department of Transportation staff will coordinate with the City’s
bus service provider, Sun Tran and will include mitigation measures in the project
specifications to require that access to bus stops be maintained during project
construction. The City will coordinate with the Tucson Police Department and the
Tucson Fire Department regarding the construction of this project.

Right-of-Way Requirements
The City of Tucson owns all of the existing right-of-way within the project limits.
No new right-of-way or TCE’s are anticipated for the project.

City of Tucson March 2011
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4.6  Existing Land Use
The existing land use in the project area is mixed. Along Stone Avenue and Sixth
Avenue there are private commercial establishments and social service agencies
and communpity organizations. In the adjoining neighborhoods behind the
commercial there are private residential uses.
The Five Points Park is located on the west side of Stone Avenue between 17
and 18" Streets,
There are no schools in the project area.
The Mexican Consulate office for Tucson is located on the east side of Stone
Avenue between 16" and 17%,
There are two churches in the project arca along the west side of Stone Avenue.
Primera Iglesia Bautista is located between Simpson Street and Kennedy Street,
and Prince Chapel is located on the northwest corner of Stone Avenue and 17"
Street. In addition, the St. Augustine Cathedral Religious Education Center is on
the east side of 6" Avenue between 14" & 15 Streets. Also, there is a former
house of worship on the west side of Stone Avenue between Kennedy and 17"
Streets, the first synagogue in Tucson, now the Jewish History Museum. The
museum is a registered historic property which has applied for landmark status
with the City of Tucson.
A number of social service and other community agencies are located wiihin the
project area.
Commercial development is scattered along Stone Avenue and Sixth Avenue and
in a few incidences extends back along the side streets intersecting the arterials.
4.7 Utility Relocation Requirements
The existing utilities within the project area are listed in Table 2 below:
Table 2 Utility Companies within Project Area
OWHRER UTILITV/FACILITY
City of Tucson DOT Traffic Signal, Street Lighting
City of Tucson Communications Fiber Optics
Cox Communication Coax Cable TV, Fiber Optics
PCRWRD Sanitary Sewer
Qwest Telephone, Fiber Optics
Southwest Gas Natural Gas
Tucson Electric Power Electric, Street Lighting
Tucson Water Water, Reclaimed Water
Excavation for sidewalk improvements is expected to disturb up to a maximum 6
inch depth and should not disturb any underground utility lines. Street light
City of Tucson March 2011
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4.8

4.9

4.1¢

foundation and pull box locations and conduits will be adjusted to avoid
underground utilities. Thus no utility relocations are anticipated.

Coordination with Tucson Water will be needed in order to address water meter
relocations and or adjustments.

This project will require a utility clearance, which will be completed in
conformance with the City’s certification acceptance procedures prior to the
request for funding authorization.

Seasenal Considerations

Because a portion of the project involves construction along an arterial roadway,
no activities along the arterial will be conducted during severe or inclement
weather. The remaining project design and development tasks do not involve any
activities that would be impacted by seasonal considerations. Construction will
be scheduled to avoid special events or other major activities, if any, at the Five
Points Park. The City also observes a holiday moratorium on arterial roadway
construction from Thanksgiving through New Years. In addition the City restricts
any congestion generating construction in the downtown area during the annual
Gem and Mineral Show in February.,

Traffic Requirements

Impacts to traffic are expected to be minimal. If needed, traffic control will be in
accordance with the most current Manual on Uniform Traffic Control Devices for
Streets and Highways, published by the US Department of Transportation,
Federal Highway Administration including any revisions or additions, and/or
associated provisions in the project plans, as determined by the City of Tucson
during the administration of the project.

During construction traffic impacts include:

e Temporary traffic control.

e Partial lane closures; however, access will be maintained to businesses and
to members of the public traveling on all streets in the project area.

e No detours will be required and no work will be performed during severe
weather,

e The project will not affect the cross section of any existing highway.

e The project will not affect any existing pavement section. This project will
not affect any existing striping and pavement markings.

e This project will not affect any existing signs or traffic signals.

Design Criteria

The project will be implemented in accordance with Pima County/City of Tucson
Standard Specifications for Public Improvements, 2003 edition, which is
consistent with Arizona Department of Transportation standards. Additional

City of Tucson March 2011
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design guidelines are listed below: Additional guidance manuals that will be
utilized include:

e Transportation Access Management Guidelines for the City of Tucson,
Arizona, March 2003.

e Policy on Geomeiric Design of Highways and Streets, ‘Green Book,’
AASHTO, 2007.

o Manual on Uniform Traffic Control Devices, 2003 Edition (MUTCD)

e  AASHTO Roadside Design Guide, 2002.

411 FExceptions
This project will require a Categorical Exclusion in accordance with 23 CFR
771.117(c) and the Arizona Programmatic Categorical Exclusion.

No AASH'TO design exceptions apply to this project.

5.0 Other Requirements

The federal funding source is the Transportation Enhancement and Surface
Transportation Program. Following design by the City’s on-call design consultant,
the estimated project schedule calls for the project to be competitively bid in
September of 2013, with construction to begin in December 2013, It is anticipated
that the project construction will be completed by August 2014. The estimated,
detailed project development schedule is provided on page 19. The City of
Tucson will perform project management and has certification acceptance.

6.0 Estimated Cost

The total project costs are estimated at $1,491,278. Federal Transportation
enhancement funds in the amount of $494,398 and Surface Transportation
Program funds in the amount of $500,000 have been programmed through the
2010-2014 Transportation Improvement Plan. The local match of $56,681 will be
provided by the City of Tucson. Pima County will provide $496,880 in PONR
funds. A detailed project cost estimate is provided on page 14, and a cost
breakdown by funding source is provided on page 15.

City of Tueson March 2011
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6.1 ftemized Estimate:
Section 6.1 provides the itemized cost estimate for this project.

FIVEE POINTS PEDESTRIAN tMPROVEMENTS

JO3 NO. 5355

PRELIMINARY CONSTRUCTION COST ESTIMATE - 30% SUBMITTAL

PLAN NO. 2008003

AIb B {TEM DESCRIPTION UNIT  QUANTETY UNITPRICE  AMOUNT
1070001 AZFDES (Original) L.S. 1 $50,000 350,000
1070011 AZPDES {Modifications) F.A. 1 §40,000 $10,000
2020028 Removal of Concrete Sidewalks, Drivevays and Slabs S.F. 548 $30 $16,550
2020020 Removal of Qurh L.F. 207 530 $6,251
GO70036  Sign Post (Perforated){single} L.F, H $75 $8256
6070110 Foundation lor Sign Post (Perorated) EA. 1 8674 §674
6070220  Remove and Relocate Slgns (Traific Signs) EA. i §700 5700
7010005  Maintenance & Protection of Traffic LS. 1 $75,000 $75.000
1320400 # 312 Pullbox EA 18 5375 86,750
7320420 B 7 Pullbox EA 2 $400 800
7320015 Eteclrical Conduit {1 172"} {PVC) LF. 135 58 3810
7320020 Eleciricat Canduit (27) [PVC} i.F 1,497 7 $10,419
7320025 EBlectrical Conduit (2-1/2%) {(PVC) L.F 285 $6 $1,710
7320040 Electrical Conduit (4™) {PVC) L.F. 8es £9 $7.065
F32oxx  Pedeslian Lighl Pole Base E.A. 14 $2,500 $£185.000
e Two Way Mast Arm for Pedestrian Lights EA T4 &500 $37,000
132sxxx  Pedestrian Light Fixture £A, 118 200 £29,800
732xxxx LED Luminaire (8 walt) LA, 148 §50 §7.400
Tl2xxxx  Pedestrian Lighling Style Pole E.A, 2 $3.000 $63,000
Td2xxxk  Pola Foundation (Special) E.A 21 $700 514,700
7320622 Conducters {No.10} (Insulaled) L.F. 6,586 $1 $7.256
7320628  Conduclors {Bare Bong)({No.8) L.F 3,793 3075 32,470
8080632 Pipo, Copper (CU), 3/4™ LF 85 530 $2.550
8108123 Meler Relocation, Service Line Adjustment, 34° (MIA) A, 3 $1,450 %3,450
9010061 Mobilization LS 1 $30,000 $30,000
9080605 Concrele Verical Curb (PC/COT Std. DL 209, Type 2) {H=6" L.F, 106 $13 $1.378
908004t Concrete Curb {Retaining Curb, 6° 1o 18", Detail 3) L.F. 76 §24 $1,612
9080201 Concrete Sidewatk, (PC/COT Std. DH. 200} S.F. 5.349 $5 $26,745
8080201 Curb Access Ramp (PC/COT Std. DI 207, Type 2) E.A 2 $1,200 52,400
§080282  Curb Access Ramp (PC/COT Std. DU 207, Type 3) E.A 12 $1.200 314.400
9080303 Concrete Driveway Apron (PCICOT Std. DL 206} S F. 2,945 %4 $26,505
9080011 Truncated Domes EA 16 $160 $2,560
9240001 Miscellangous Work {Galeway Feature} LS. 1 $424,083 424,083

CONSTRUCTION SUBTQTAL, §1,070,883
Conlingency (5%) §35,928
Construction Administration {15%) $174,327
TOTAL §1,285,138
30% Design §106,140
FiNAL DESIGN $100,000
TOTAL $1,491,278
City of Tucson March 2011
Five Poimts Pedestrian Improvements Page 14
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6.2 Lstimate By Funding Seurce:
Section 6.2 provides the cost estimate by funding source for this project.

FIVE POINTS PEDESTRIAN IMPROVEMENTS
JOB NO. 8355

PRELIMINARY CONSTRUCTION COST ESTIMATE - 30% SUBMITTAL

Estinated Pima Co TE Funds STP Funds Locat Cost
IWEM DESCRIPTION UNIT] Queantity | UNIF PRICE Amount Reinvestment | (94.3% Federal | (94.3% Federal Share (5.7%)
Funds $496,880 | Shara) $494,398 | Shara) $500,000 Bre {3.1%
30% Design L.S. i $106,140  §106,140 $100,080 $6,050
Final Design {estimate) L.S. 1 $100,000  $100,000 $94,300 $5,700
Design Subtotat $208,140 50 $94,300 $1006,090 $11,750
Traffic Controt LS. 1 575,000 $75,000 $30,392 §44,608
Demolition L.S. 1 $25,000 $25,000 $13.175 511,825
Concrete Sidewalk & Drives LS. 1 $75,800 75,800 $75,600
Pedestrian Lighting 1.8, 1 $375,000  $375,000 $240,000 $135,000
Water Modifications L8 1 $6,000 $6,000 36,000
Gateway Feature L.S. 1 424,083 $424,083 595,402 $304,508 $24,173
AZPDES {Original) L.G. 1 $50,000 $50,000 $26,348 $23,652
AZDES {Modifications) F.A. 1 510,000 $10,000 35,270 $4,730
Contractor Mobilization LS, 1 $30,000 $30,000 $15,808 $14,192
Contingency (5%) L8, 1 $39,928 $30,928 $5.710 $15,422 $15,225 $3,571
Construction Admin, {15%) L.S. 1 $174,327  $174,327 58,775 $45,688 N $§1_.677 $17.187
Construction Subtotal $1,285,138 $496,880 $371,817 $371,410 $44,934
Totat Cost $1,491,278 £496,800 $466,217 $471,500 $56,681
Avaitable Funds
T8 $494,398 $466,217 $28,181
S1P $500,000 $471.500 $28,500
Pima Co Reinvestment Funds $496,880 $496,880
Total Available Funds $1,491,278 $496,880 466,217 $471,500 $56,681
City of Tucson March 2011
[Five Points Pedestrian Improvements Page 15
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8.0 Vicinity Map
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11.0 Service Invelvement Mairix

Project Number: STP TUC 0(228)A
TRACS Number: 0000 PM TUC 85776 01C

Project Name:
Project Location:

Five Points Pedestrian Improvements
City of Tucson, Pima County, Arizona

C 3 ORGANIZATION INVOLVEMENT | COMMENTS (ISSUES THAT
O 1 ST M TNTU MAKE INVOLVEMENT
N E . 1 o | N | SIGNIFICANT OR MINIMAL)
T L G| N |N|K
A D N|{ I [E|N
C I M 0
T R Fi U W
E E i %4 N
D L% C
P A
N
ADOT Technology Group (For IT) X
X ADOT Local Government Section X
ADOT Tucson Maintenance District X
ADOT Roadway Design X
ADOT Pavement Design X
ADOT Bridge Design X
ADOT Drainage Design X
ADOT Transportation Planning X
ADOT Traffic Design X
ADOT Photograminetry & Mapping X
ADOT Engineering Survey X
ADOT Geotechical Services X
X ADOT Envirommental Planning X Reviews and Approvals for
Group Environmental Documents
X ADOT Roadside Development X Project Management
ADOT Right-of-Way Group X
ADOT Utilities & Railroads X
ADOT Coniracts & Specifications X Review Contract & Specs
ADOT Procurement X
FHWA X Funding Authorization
X City of Tucson Transportation X Project Management
X Pima Association of Governments X Administration of TIP
X Pima County X Coordination of Pima County
Neighborhood Reinvesiment Funds
City of Tucson Police Department X Project Coordination
City of Tucson Fire Department X Project Coordination
Sun Tran Bus Service Provider X Project Coordination
City of Tucson Parks & Recreation X Project Coordination
SHPO X Consultation on Project

City of Tucson
Five Points Pedestrian improvements
Project Assessment

March 2011
Page 20
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APPENDIX A

Letter from Flood Plain Manager

MEMORANDUM

DATE: December 28, 2009

TO:  Cateshy Willis FROM: Eslcvan"[‘ineo.P.E.%

Environmental Coordinator Floodplain Manager

SUBIECT:  Five-Poinis Pedestrian Improvements- A Combined Transportation
Enhapcement Project and Surface Transportation Program Project
STP TUC 6(228)A
TRACS No. 0600 PM TUC 88776 03D

[ have reviewed the aforementioned project for potential impacts to the floodplain. 1 find that the
pedestrian improvements including filling in sidewalk gaps, installing ADA accessible ramps,
and pedestrian lighting will not substantially modify the topography or result in any changes in
vertical or horizontal grade. I have determined that no floodplain impacts wiil occur as result of
this project, and this project will not require a floodplain use permit.  This project is therefore
approved and may move forward,

City of Tucson March 2011

Five Points Pedestrian Improvements
Project Assessment



